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Grant Number:
B-08-DN-34-0001

Grantee Name:
New Jersey

LOCCS Authorized Amount:
$51,470,620.00

Estimated PI/RL Funds:
$1,241,779.93

Obligation Date: Award Date:

03/17/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$52,712,399.93

Disasters:

No Disasters Found

Declaration Number

N/A

Total Obligated

Total Projected Budget from All Sources
This Report Period

Total Budget

$52,712,399.93

To Date

$52,712,399.93

$52,712,399.93

Overall

$0.00

$0.00

Narratives
Areas of Greatest Need:

NSP funds will be directed to revitalize housing markets that have been disrupted by the fallout from subprime lending practices.  These areas
are identified as those hard hit by foreclosures and which are statistically at high risk of continued market deterioration but otherwise have
attributes that will help ameliorate the impact of the foreclosures.  The State will specifically target neighborhoods that have access to transit,
affordable housing, employers and where the remedies provided for under NSP have a good probability of stabilizing the local housing market.

Distribution and and Uses of Funds:

    •  Acquisition and rehabilitation of foreclosed upon housing units and abandoned housing units.
    •  Demolition of blighted structures in the targeted neighborhoods.
    •  New construction of housing in the targeted neighborhoods.
    •  Redevelop acquired property for non-residential uses, including public parks and commercial space.
    •  Establishment of a land bank

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Robert Haug

$0.00 $52,558,981.01Total Funds Drawdown
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$0.00

$51,362,436.01

$15,393,998.39

$0.00

$0.00

$1,196,545.00

$0.00

Total Funds Expended

     Program Income Drawdown

$0.00 $1,241,779.93

Match Contributed

     Program Funds Drawdown

$52,604,215.94

Program Income Received

A handful of housing units remain unsold or unleased in several activities. A push is on to sell or lease the untis so
the activities may be closed out. Staff will e concentrating on obtaining beneficiary data and completing the fiscal
records of all activities. Financial information will be updated as well, including program income. Staff are starting the
closeout push with Willingboro and Trenton. The Willingboro activities are 1731R1 and 1731R2.
The situation reported last quarter with respect to Newark and Irvington is not completely resolved but is progressing
toward a successful conclusion. The developer who replaced Episcopal Community Development is working toward
completing the units. The spike in crime in the target areas may remain an issue when the units are ready for
occupancy, but it could change.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,210,198.08

$0.00

To Date

Limit on Public Services

$15,393,998.39

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,210,198.08

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$7,720,593.00

Required

$5,147,062.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $12,867,655.00 $21,572,140.61

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, NSP Rehabilitation $0.00 $21,815,709.70 $20,549,475.65

2, NSP Acquisition $0.00 $13,361,192.25 $13,361,192.25

3, NSP Administration $0.00 $2,210,198.08 $2,210,198.08

4, NSP Demolition $0.00 $3,394,249.20 $3,394,249.20

5, NSP Land Bank $0.00 $0.00 $0.00
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6, NSP New Construction $0.00 $4,859,356.46 $4,775,626.59

7, NSP Redevelopment $0.00 $7,071,694.24 $7,071,694.24
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Activities

1 / NSP RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,617.72

NSP Only - LH - 25% Set-Aside Willingboro Township

Total Projected Budget from All Sources

Match Contributed

$200,617.72

$0.00

$0.00

$0.00

$200,617.72

$200,617.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1731R1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct ( HouseHold )

$200,617.72

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 3 foreclosed and/or abandoned single family dwelling units for resale to low ( 50 % or less AMI )  income
households.

Location Description:

438 Charleston Road, 63 Sherwood Lane and 30 Hinsdale Lane within the Levitt Parkway East neighborhood of Willingboro,
NJ.

Two units remain to be sold between both Willingboro activities, 1731R1 and 1732R2, 53 Placid Lane and 14 Randolph Place.
Data will be entered on the previously-sold units as soon as it becomes available.

Activity Progress Narrative:

Rehabilitation - Willingboro TwpActivity Title:

Project Number:

1

Project Title:

NSP Rehabilitation

$200,617.72$0.00Willingboro Township

$0.00     Program Funds Drawdown $200,617.72
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 1

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,265.21

NSP Only - LMMI Willingboro Township

Total Projected Budget from All Sources

Match Contributed

$500,265.21

$0.00

$0.00

$0.00

$500,265.21

$500,265.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1731R2

$0.00

$45,234.93

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct ( HouseHold )

$455,030.28

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitaion of 3 foreclosed and/or abandoned single family dwelling units for rehabilitation and resale to moderate income
households.

Location Description:

Rehabilitation of 3 single family dwelling structures located at 18 Spiralwood Lane, 38 Shetland Lane and 27 Sheffield
Drive within the Levitt Parkway East neighborhood of Willingboro, NJ. for resale to moderate income households.

During the quarter 15 Hargrove Lane was sold to an LMMI family. Beneficiary data will be entered as soon as it is available.
Only two properties remain to be sold between activities 1731R1 and 1731R2, 53 Placid Lane and 14 Randolph Place. Data will
be entered on the units already sold as soon as it becomes available.

Activity Progress Narrative:

Rehabilitation - Willingboro TownshipActivity Title:

Project Number:

1

Project Title:

NSP Rehabilitation

$500,265.21$0.00Willingboro Township

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 1

$0.00     Program Funds Drawdown $455,030.28

1731R2-LMMI Rehab
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 2/3 2/3# of Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$458,833.50

NSP Only - LMMI Burlington City

Total Projected Budget from All Sources

Match Contributed

$458,833.50

$0.00

$0.00

$0.00

$458,833.50

$458,833.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1732R2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

05/08/2009

Direct ( HouseHold )

$458,833.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of seven foreclosed and/or abandoned single family dwelling structures for resale to moderate income
households in the Yorkshire neighborhood of Burlington City. 

Location Description:

34 E. Union St , 129 E. Union St , 211 E. Union St , 213 E. Union St , 310 E. Union St , 312 E. Union St and 363 Barclay St
 within the Yorkshire neighborhood of Burlington City.

Two units remain to be sold between both Willingboro activities, 1731R1 and 1732R2.

Activity Progress Narrative:

Rehabilitation- Burlington CityActivity Title:

Project Number:

1

Project Title:

NSP Rehabilitation

$458,833.50$0.00Burlington City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Properties 0

$0.00     Program Funds Drawdown $458,833.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/7 4/7# of Households 0 0 100.00
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